
BUILDING STRONG®

CHALLENGES PATH FORWARD

 Ensure communication is maintained 

with local residents and stakeholders

 St. Bernard Public Meeting – 23 Feb 2017

 Orleans Public Meeting – 7 Mar 2017

 ADM – April 2017

 Chief’s Report – June 2018

STATUSIHNC LOCK REPLACEMENT 

GENERAL REEVALUATION REPORT

 Construction of the project is strongly 

opposed by local residents

 High risk for future litigation due to public 

perception of project impacts

 Will coordinate with MVD to assess the 

necessity of a 3x3x3 waiver

 Based on the economic modeling results 

the TSP is 110 ft x 900 ft x 22 ft with a BCR 

of 4.78.

 Draft report was released to the public      

6 Jan 17

 Public Review currently ends 14 Mar 17

 $550K received in FY17 Pbud to continue 

the GRR


